
BUILDING STRONG®

CHALLENGES PATH FORWARD

 Ensure communication is maintained 

with local residents and stakeholders

 St. Bernard Public Meeting – 23 Feb 2017

 Orleans Public Meeting – 7 Mar 2017

 ADM – April 2017

 Chief’s Report – June 2018

STATUSIHNC LOCK REPLACEMENT 

GENERAL REEVALUATION REPORT

 Construction of the project is strongly 

opposed by local residents

 High risk for future litigation due to public 

perception of project impacts

 Will coordinate with MVD to assess the 

necessity of a 3x3x3 waiver

 Based on the economic modeling results 

the TSP is 110 ft x 900 ft x 22 ft with a BCR 

of 4.78.

 Draft report was released to the public      

6 Jan 17

 Public Review currently ends 14 Mar 17

 $550K received in FY17 Pbud to continue 

the GRR


